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SECRET ' % A

27 February 1967

MEMORANDUM FOR: NRO Project Officer

25X1 ATTENTION:

Reference is made to NRO Brleflng on 21 February ’
on SCOPE COTTON actlons :

1001 - Accomplished. Only safety of flight airframe,
engine spares and AGE items will be requisitioned
as of 22 February.

1002 - Accemplished. Procurement of equipment‘and mod
' kits not yet obligated has been terminated except »
for safety of flight requirements.

1003 - Being reassessed. All
development projects are being recassessed as
of 1 March.

1004 - Accomplished. Action to terminate general R&D

1005 ~ Accomplished. Only preventive maintenance on
facilities will be authorized.-

1006 -~ Accomplished. ©No personnel replacements will be
requested. '

1007 - Accomplished. No new contractor personnel are
being hired. Replacement personnel, only as
required.

SE;RET

NRO rewew{s) complete
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1008 - Being reassessed.

SECRET

1009 - Accomplished. The flying hour program for January
thru June FY-67 is being followed. July thru
September FY-68 is 240 hours and October thru
December is 180 hours.

1010 - Accomplished except Item 1008,

1011 - Accomplished. A decidéd reduction in assigned- -
Lockheed Engineers will be -made in July thru
October FY-68.

1012 - Accomplished. All IRANS and overhaul schedules

‘have been cancelled. will
be placed on a 6 month (July thru December FY-68)
contract. '

1013'- Accomplished. Plan is to attain zero levels in
' spares and parts by 31'December 1967,

/ ' 1014 - Being assessed. N "
i .. 1015 - Being assessed. ¥ 53
o 1016 - Being assessed.

1017 - Accomplished. As cameras require repair and overhaul
at factory, they are being stored.

1018 - Accomplished. All R&D projects for OXCART will be
- terminated 30 June 1967,

1019 - Studying Lockheed's mothballing plan

1020 - Accomplished. Tanker aircraft not required after
' 31 December 1967. Chase aircraft being phased
down after 1 July 1967.and terminated in January.
Administrative aircraft until March 1968.

1021 - Being studied., Phase down and close out plan is
expected to be completed 15 March 1967,
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1022 - Being studied. Funding requirements will be
’ submitted in April 1967,

1023 - Accomplished. Plan to disposé of assets to o
Air Force organizations at Eielson, 25X

25X1 I | . | "~ 'NRO
1024 - Accomplished by 21 February 1967 briefing.

¢ 1025 - Awaiting decision as to wheére A-12's are to be
mothballed and stored.

1026 - Future photographic R&D will suffer as no high
performance aircraft will be avallable for
photographic testing.

25X

25 4 uoa Projeci vilicer
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